
DATE: June 15, 19H/

SUBJECT: Polrep #3, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire SDMS DocID 370168

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

OUANT1TY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

TATEST POLREP: Polrep #2, May 1, 198/

SITUATION

Work on determining the full extent of asbestos on the site continued.
Work on a removal Strategy continued.
Preliminary blueprints and specifications tor work on site ongoing
by USACE.
Final TAT coring and site map work to be completed.

ACTIONS

1. The TATs continued sampling and coring on the site to determine and
confirm the extent of asbestos present on the Site.

2. Information Requests tor the Site were completed and sent to Philip
Boxell, Office of Regional Council, tor review on 6/11/8/.

3. Meetings with USACE and the OSC were held to review USACE conceptual
work for Site Engineering Designs.



tt. Preliminary conceptual USAGE designs completed.

5. ir«S« EPA and New Hampshire Department ot Environmental Services
representative reviewed the designs.

6. Discussions and Meetings with The New Hampshire Department ot Environmental
Services were held to discuss progress.

7. Additional Laboratory Analysis ot samples were completed and results received
b/10/8/, ' . • .

B.- Technical Direction Documents (TDDs) #llb4, for master work plan tor Site,
and #ll!>9, tor access agreement cover letter were Issued and fllbl, for
additional corings at the Site.

y. Work on the access agreement tor the Site was begun.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

$b50,OUO $ 15,000

BALANCE

US ACE:
TAT:
INTRAMURAL:

5bO/,000
3103,000
$ 40,000

3000,000
5 10,000
S 5,000

SbO/,000
? V3,UU<)
S Ĵ ,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

Sfcl1,000

s i:>,

FUTURE PLANS

1. Work designs for removal action by USAGE
2. Access agreements completion and mailing
3. Completion of master workplan for site

CASE PENDS: IBUOEST/OblbH/

Signature
Paul1 Groulx, On-Scene Coordinator

Date


